Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050066-8

# PROJECT DELIVERY SCHEDULE

CONTRACTOR R W

REPORTING DATE DEC 1 1956

REPORT NUMBER 0

| EQUIPMENT/SERVICE | | Syst 1-S | | Syst 1-X | | Syst 2-C | | Syst 2-N | | Syst 3 | | Syst 4 | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| NO. DELIVERED TO DATE | | 3 | | 4 | | 0 | | 0 | | 0 | | 0 | |
| FUTURE DELIVERY SCHEDULE | Month | Item No. | Day | Item No. | Day | Item No. | Day | Item No. | Day | Item No. | Day | Item No. | Day |
| | DEC 55 | | | | | | | | | | | | |
| | JAN 56 | 4/6 | 1 | 55/6 | 1 | | | | | | | | |
| | FEB | | | | | | | | | | | | |
| | MAR | | | | | | | | | | | | |
| | APR | | | | | | | | | | | | |
| | MAY | | | | | | | | | | | | |
| | JUN | | | | | | | | | | | | |
| | JUL | | | | | | | | | | | | |
| | AUG | | | | | | | | | | | | |
| | SEP | | | | | | | | | | | | |
| | OCT | | | | | | | | | | | | |
| | NOV | | | | | | | | | | | | |
| | DEC | | | | | | | | | | | | |
| | JAN 57 | | | | | | | | | | | | |
| | FEB | | | | | | | | | | | | |
| | MAR | | | | | | | | | | | | |
| | APR | | | | | | | | | | | | |

REMARKS:

SIGNED Burt

CONFIDENTIAL

Approved For Release 2000/09/01 : CIA-RDP81B00878R000200050066-8